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ESTIMATE RUN 05/01/2012

ESTIMATE SUMMARY 16:21:26

CONTID: C18010         ESTIMATE NO: 0001 PROG 2005

PCN: 18010-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 24 & ELBERT ROAD INT. IMPRO PERCENT TIME:

PROJECT NO: NH0243-080                    

US 24 & ELBERT ROAD INT. IMPRO

NAME OF ROAD: 024G

PROJECT COUNTIES: EL PASO

CONTRACTOR:

TONY J. BELTRAMO AND SONS INCORPORATED PAY PERIOD ENDING 04/25/2012 DATE TIME STARTED 04/05/2012

1541 STOCKYARD ROAD DATE LET 02/16/2012 DATE WORK BEGAN

 DATE AWARDED 02/22/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/09/2012 DATE ACCEPTED

PUEBLO CO 81001     719-544-4744 DATE NOTICE TO PROCEED 04/05/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,032,684.75 PARTICIPATING $ $ 26,700.00

AWARD PROJECT AMT: 1,784,835.60 NON-PARTICIPATING 153,533.25

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,601.90

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

12.20

WORK DAYS

WORK DAYS

8.87%

1,852,451.50

180,233.25

180,233.25

175,631.35

$

$

$

$

26,700.00

153,533.25

180,233.25

0.00

180,233.25

-4,601.90

0.00

175,631.35

0.00

AMOUNT DUE 175,631.35 175,631.35

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 175,631.35

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

15.0 TIME ALLOW: 123

ORIG TIME ALLOW: 123
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PCN: 18010-BID    ESTIMATE RUN 05/01/2012

PROJECT: NH0243-080                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:21:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

0.400

201-00000  
 

1.000

L S 

7,600.00000 3,040.000.400

3,040.00

0010 Removal of Pipe 0.000

0.000

202-00035  
 

76.000

LF  

8.00000 0.000.000

0.00

0015 *Removal of Delineator 0.000

8.000

202-00090  
 

14.000

EACH

3.00000 24.008.000

24.00

0020 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

5,082.000

SY  

3.15000 0.000.000

0.00

0025 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

14,335.000

SY  

1.30000 0.000.000

0.00

0030 *Removal of Pavement Marking 0.000

2,294.000

202-00250  
 

7,810.000

SF  

1.45000 3,326.302,294.000

3,326.30

0035 Removal of Portions of Present Structure 0.000

0.500

202-00495  
 

1.000

L S 

2,170.00000 1,085.000.500

1,085.00

0040 Removal of Ground Sign 0.000

6.000

202-00810  
 

13.000

EACH

45.00000 270.006.000

270.00

0045 Removal of Fence 0.000

2,271.000

202-01000  
 

2,487.000

LF  

0.50000 1,135.502,271.000

1,135.50

0050 Removal of Guardrail Type 3 0.000

94.000

202-01130  
 

188.000

LF  

4.55000 427.7094.000

427.70

0055 Removal of End Anchorage 0.000

2.000

202-01300  
 

4.000

EACH

150.00000 300.002.000

300.00
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PCN: 18010-BID    ESTIMATE RUN 05/01/2012

PROJECT: NH0243-080                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:21:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Clean Culvert 0.000

1.000

202-04002  
 

1.000

EACH

1,500.00000 1,500.001.000

1,500.00

0065 Unclassified Excavation (Complete In Place) 0.000

1,300.000

203-00010  
 

13,253.000

CY  

8.75000 11,375.001,300.000

11,375.00

0070 Blading 0.000

0.000

203-01500  
 

60.000

HOUR

80.00000 0.000.000

0.00

0075 Combination Loader 0.000

0.000

203-01594  
 

40.000

HOUR

65.00000 0.000.000

0.00

0080 Potholing 0.000

4.000

203-01597  
 

20.000

HOUR

160.00000 640.004.000

640.00

0085 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

40.000

HOUR

80.00000 0.000.000

0.00

0090 Structure Excavation 0.000

49.000

206-00000  
 

136.000

CY  

11.00000 539.0049.000

539.00

0095 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

144.000

CY  

17.00000 0.000.000

0.00

0100 Topsoil 0.000

0.000

207-00205  
 

4,900.000

CY  

6.00000 0.000.000

0.00

0105 Wetland Topsoil 0.000

0.000

207-00305  
 

3,151.000

CY  

6.00000 0.000.000

0.00

0110 Stockpile Wetland Topsoil 0.000

541.000

207-00310  
 

2,099.000

CY  

6.00000 3,246.00541.000

3,246.00
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PCN: 18010-BID    ESTIMATE RUN 05/01/2012

PROJECT: NH0243-080                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:21:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Erosion Log (12 Inch) 0.000

290.000

208-00002  
 

600.000

LF  

3.20000 928.00290.000

928.00

0120 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

100.000

EACH

12.00000 0.000.000

0.00

0125 *Silt Fence 0.000

3,864.000

208-00020  
 

4,700.000

LF  

1.00000 3,864.003,864.000

3,864.00

0130 Gravel Bag 0.000

27.000

208-00034  
 

200.000

LF  

10.00000 270.0027.000

270.00

0135 Concrete Washout Structure 0.000

1.000

208-00045  
 

2.000

EACH

850.00000 850.001.000

850.00

0140 Vehicle Tracking Pad 0.000

2.000

208-00070  
 

4.000

EACH

1,500.00000 3,000.002.000

3,000.00

0145 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

40.000

HOUR

30.00000 0.000.000

0.00

0150 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

40.000

HOUR

65.00000 0.000.000

0.00

0155 Removal of Trash 0.000

2.000

208-00107  
 

40.000

HOUR

45.00000 90.002.000

90.00

0160 Erosion Control Supervisor 0.000

45.000

208-00205  
 

375.000

HOUR

45.00000 2,025.0045.000

2,025.00

0165 Reset Mailbox Structure 0.000

0.000

210-00010  
 

2.000

EACH

200.00000 0.000.000

0.00
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PCN: 18010-BID    ESTIMATE RUN 05/01/2012

PROJECT: NH0243-080                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:21:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Reset Ground Sign 0.000

0.000

210-00810  
 

5.000

EACH

300.00000 0.000.000

0.00

0175 *Seeding (Native) 0.000

0.000

212-00006  
 

10.000

ACRE

360.00000 0.000.000

0.00

0180 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

1.300

ACRE

396.00000 0.000.000

0.00

0185 *Soil Conditioning 0.000

0.000

212-00032  
 

10.000

ACRE

1,600.00000 0.000.000

0.00

0190 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

9.000

ACRE

340.00000 0.000.000

0.00

0195 *Mulch Tackifier 0.000

0.000

213-00061  
 

2,000.000

LB  

4.05000 0.000.000

0.00

0200 *Soil Binder 0.000

0.000

213-00100  
 

20.000

ACRE

805.00000 0.000.000

0.00

0205 *Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

1,200.000

SY  

2.90000 0.000.000

0.00

0210 Herbicide Treatment 0.000

0.000

217-00000  
 

40,500.000

SY  

0.20000 0.000.000

0.00

0215 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

14,004.000

TON 

14.80000 0.000.000

0.00

0220 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

108.000

TON 

22.75000 0.000.000

0.00
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PCN: 18010-BID    ESTIMATE RUN 05/01/2012

PROJECT: NH0243-080                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:21:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Aggregate Base Course (Recycled Asphalt Pavement) 0.000

0.000

304-09100  
 

728.000

TON 

18.10000 0.000.000

0.00

0230 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

100.000

TON 

113.00000 0.000.000

0.00

0235 Hot Mix Asphalt (Grading SX) (100) (PG 58-28) 0.000

0.000

403-34821  
 

10,288.000

TON 

63.70000 0.000.000

0.00

0240 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

3,262.000

GAL 

1.50000 0.000.000

0.00

0245 Geotextile (Erosion Control) (Class 2) 0.000

0.000

420-00103  
 

169.000

SY  

3.50000 0.000.000

0.00

0250 Riprap (12 Inch) 0.000

0.000

506-00212  
 

48.000

CY  

46.00000 0.000.000

0.00

0255 *Concrete Class D (Box Culvert) 0.000

21.000

601-03030  
 

75.000

CY  

382.00000 8,022.0021.000

8,022.00

0260 *Reinforcing Steel 0.000

1,789.000

602-00000  
 

5,294.000

LB  

0.95000 1,699.551,789.000

1,699.55

0265 *Reinforcing Steel (Epoxy Coated) 0.000

908.000

602-00020  
 

2,225.000

LB  

1.10000 998.80908.000

998.80

0270 *End Post 0.000

3.000

607-00005  
 

6.000

EACH

145.00000 435.003.000

435.00

0275 *Corner and Line Brace Post 0.000

5.000

607-00010  
 

11.000

EACH

165.00000 825.005.000

825.00
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PCN: 18010-BID    ESTIMATE RUN 05/01/2012

PROJECT: NH0243-080                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:21:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Fence Barbed Wire with Metal Posts 0.000

1,212.000

607-01000  
 

2,528.000

LF  

1.30000 1,575.601,212.000

1,575.60

0285 *Fence Combination Wire With Metal Posts 0.000

249.000

607-11200  
 

1,019.000

LF  

1.80000 448.20249.000

448.20

0290 *Fence (Plastic) 0.000

75.000

607-11525  
 

4,378.000

LF  

1.90000 142.5075.000

142.50

0295 Fence (Temporary) 0.000

836.000

607-11580  
 

836.000

LF  

1.85000 1,546.60836.000

1,546.60

0300 *Delineator (Type I) 0.000

0.000

612-00001  
 

57.000

EACH

15.50000 0.000.000

0.00

0305 *Delineator (Type II) 0.000

0.000

612-00002  
 

21.000

EACH

16.50000 0.000.000

0.00

0310 *Delineator (Type III) 0.000

0.000

612-00003  
 

8.000

EACH

18.50000 0.000.000

0.00

0315 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

400.000

LF  

8.20000 0.000.000

0.00

0320 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

380.000

LF  

9.20000 0.000.000

0.00

0325 *Pull Box (Special) 0.000

0.000

613-07000  
 

5.000

EACH

800.00000 0.000.000

0.00

0330 *EMS Ball Marker 0.000

0.000

613-07070  
 

5.000

EACH

20.00000 0.000.000

0.00
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PCN: 18010-BID    ESTIMATE RUN 05/01/2012

PROJECT: NH0243-080                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:21:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Wiring 0.000

0.000

613-10000  
 

1.000

L S 

5,500.00000 0.000.000

0.00

0340 *Light Standard Metal (35 Foot) 0.000

0.000

613-34350  
 

4.000

EACH

3,200.00000 0.000.000

0.00

0345 *Concrete Foundation Pad 0.000

0.000

613-40000  
 

1.000

EACH

720.00000 0.000.000

0.00

0350 *Light Standard Foundation 0.000

0.000

613-40010  
 

4.000

EACH

800.00000 0.000.000

0.00

0355 *Lighting Control Center 0.000

0.000

613-50100  
 

1.000

EACH

4,500.00000 0.000.000

0.00

0360 *Luminaire High Pressure Sodium (150 Watt) 0.000

0.000

613-70150  
 

4.000

EACH

950.00000 0.000.000

0.00

0365 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

163.000

SF  

15.00000 0.000.000

0.00

0370 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

126.000

SF  

17.00000 0.000.000

0.00

0375 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

33.000

EACH

185.00000 0.000.000

0.00

0380 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

14.000

EACH

385.00000 0.000.000

0.00

0385 *Rumble Strip 0.000

0.000

614-80385  
 

2,782.000

LF  

2.45000 0.000.000

0.00
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PCN: 18010-BID    ESTIMATE RUN 05/01/2012

PROJECT: NH0243-080                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:21:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 Detour Pavement 0.000

0.000

621-00450  
 

297.000

SY  

32.00000 0.000.000

0.00

0395 18 Inch Drainage Pipe (Class 0) (Complete In Place) 0.000

0.000

624-20019  
 

136.000

LF  

61.30000 0.000.000

0.00

0400 24 Inch Drainage Pipe (Class 0) (Complete In Place) 0.000

0.000

624-20025  
 

355.000

LF  

70.00000 0.000.000

0.00

0405 36 Inch Drainage Pipe (Class 0) (Complete In Place) 0.000

0.000

624-20037  
 

90.000

LF  

85.70000 0.000.000

0.00

0410 Construction Surveying 0.000

0.270

625-00000  
 

1.000

L S 

25,000.00000 6,750.000.270

6,750.00

0415 *Mobilization 0.000

0.250

626-00000  
 

1.000

L S 

107,346.00000 26,836.500.250

26,836.50

0420 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

108.000

GAL 

110.00000 0.000.000

0.00

0425 *Pavement Marking Paint (Low VOC Solvent Base) 0.000

43.000

627-00012  
 

205.000

GAL 

45.00000 1,935.0043.000

1,935.00

0430 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

186.000

SF  

16.00000 0.000.000

0.00

0435 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

96.000

SF  

15.00000 0.000.000

0.00

0440 Survey Monument (Type 2) 0.000

0.000

629-01002  
 

1.000

EACH

500.00000 0.000.000

0.00
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PCN: 18010-BID    ESTIMATE RUN 05/01/2012

PROJECT: NH0243-080                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:21:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 Monument Box 0.000

0.000

629-01050  
 

2.000

EACH

500.00000 0.000.000

0.00

0450 *Flagging 0.000

153.000

630-00000  
 

500.000

HOUR

18.00000 2,754.00153.000

2,754.00

0455 *Traffic Control Inspection 0.000

8.000

630-00007  
 

30.000

DAY 

75.00000 600.008.000

600.00

0460 *Traffic Control Management 0.000

9.000

630-00012  
 

120.000

DAY 

380.00000 3,420.009.000

3,420.00

0465 *Flashing Beacon (Portable) 0.000

1.000

630-80001  
 

2.000

EACH

500.00000 500.001.000

500.00

0470 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

8.000

EACH

100.00000 0.000.000

0.00

0475 *Construction Traffic Sign (Panel Size A) 0.000

7.500

630-80341  
 

31.000

EACH

45.00000 337.507.500

337.50

0480 *Construction Traffic Sign (Panel Size B) 0.000

18.500

630-80342  
 

54.000

EACH

55.00000 1,017.5018.500

1,017.50

0485 *Construction Traffic Sign (Panel Size C) 0.000

4.000

630-80343  
 

8.000

EACH

55.00000 220.004.000

220.00

0490 *Construction Traffic Sign (Special) 0.000

34.000

630-80344  
 

100.000

SF  

14.00000 476.0034.000

476.00

0495 *Portable Message Sign Panel 0.000

2.000

630-80355  
 

4.000

EACH

5,000.00000 10,000.002.000

10,000.00
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PCN: 18010-BID    ESTIMATE RUN 05/01/2012

PROJECT: NH0243-080                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:21:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Drum Channelizing Device 0.000

31.500

630-80360  
 

63.000

EACH

25.00000 787.5031.500

787.50

0505 Concrete Barrier (Temporary) 0.000

1,670.000

630-80370  
 

3,340.000

LF  

24.55000 40,998.501,670.000

40,998.50

0510 *Traffic Cone 0.000

37.500

630-80380  
 

75.000

EACH

8.00000 300.0037.500

300.00

0515 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

1.000

L S 

1,750.00000 0.000.000

0.00

0520 *Impact Attenuator (Temporary) 0.000

1.500

630-85010  
 

5.000

EACH

1,500.00000 2,250.001.500

2,250.00

0525 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

100,000.000

F A 

1.00000 0.000.000

0.00

0530 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

35,185.000

F A 

1.00000 0.000.000

0.00

0535 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

15,000.000

F A 

1.00000 0.000.000

0.00

0540 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

11,200.000

F A 

1.00000 0.000.000

0.00

0545 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0550 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

7,500.000

F A 

1.00000 0.000.000

0.00
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PCN: 18010-BID    ESTIMATE RUN 05/01/2012
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:21:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 F/A Electric Service 0.000

0.000

700-70190  
 

5,000.000

F A 

1.00000 0.000.000

0.00

0560 F/A Erosion Control 0.000

0.000

700-70380  
 

20,000.000

F A 

1.00000 0.000.000

0.00

0585 Added Item (Dollar)/ Provide Cellular Phone Service 0.000

124.000

900-00006  
 

124.000

DOL 

1.00000 124.00124.000

124.00

0590 Bed Course Matl (Spec) 0.000

26.000

206-01001  
 

26.000

CY  

23.00000 598.0026.000

598.00

CAT 153,533.25153,533.252,005,984.75CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0570 Field Office (Class 2) 0.000

1.000

620-00002  
 

1.000

EACH

11,000.00000 11,000.001.000

11,000.00

0575 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

1.000

EACH

13,700.00000 13,700.001.000

13,700.00

0580 Sanitary Facility 0.000

2.000

620-00020  
 

2.000

EACH

1,000.00000 2,000.002.000

2,000.00

CAT 26,700.0026,700.0026,700.00CURRENT AMT0400 $ $ $

$ 180,233.25180,233.25$2,032,684.75$CURRENT AMTPROJECT TOTAL


